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CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 197 Suppl. No. 0 Contract No. 04 —0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications
for this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force
account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.
This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate.

Extra Work at Force Account:

Compensate for labor cost to perform a trial fit of the Tower Saddle to the Tower Grillage, as directed by the Engineer.

Labor authorized by the Engineer, as necessary, will be paid in accordance with the provisions of Section 4-1.03D, “Extra
Work” of the Standard Specifications and Section 5-1.24, “Force Account Payment” of the Special Provisions.

Estimated Cost of Extra Work at Force ACCOUNt.........ooiiiii e $50,000.00
Estimated Cost: Increase [X] Decrease [ ] $50,000.00
By reason of this order the time of completion will be adjusted as follows: 0
Submitted by},
Signature Resident Engineer i &
/ M’}/}VL/’{?ZMW Kannu Balan, Senior T.E. Date /(/’ -2~

Approval Rep’orhmended by
Signature / < Senior Bridge Engineer ; ; .

' //‘/L Mark Woods, Senior B.E. Date /2 Aph’/ el

Engineer Approvalfy [

Signatufr M Z Principal Transportation Engineer = G
P;/ //&/f / Peter Siegenthaler, Prin. T.E. Date 4 "/5 "’//

We the Lﬁ)der&gned contrac 23( ave glven careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the matefiafs, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full
payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding withrthe.ordered work and filing a written protest within the time therein specified.

Contracto, Acceptan):e/py

Signature (Print name and title) Date

BRIAN A.PETERSEN ~ PROJECTDIRECTAR 14APR 1




